
Weather and Water Goal Team 
Action Tracker

Updated on March 23, 06 SS

Action Number Title Current/Running Actions Status Due Date Requestor Responsible Person Responsible Person(s), Goals, 
Programs

Boulder Meetings W&W Goal Team Boulder Meetings OPEN 4/5-6/2006

1 ISOS Definition NWS will provide ISOS definition to NOAA Budget 
Office with a copy to PA&E and DCO - NERON OPEN 3/31/2006 NEC 2/9 George Smith

2 Space Weather 
Review

Requirements review and evaluation of BAA to 
NOAA Budget Office - Email to Ron Z to craft 
response for George

OPEN 3/31/2006 NEC 2/9 George Smith

3 Cooperative Institute 
Annual Meeting

Goal Team Leads are to present information about 
their Goal team to the CI directors and discuss 
possible areas of collaboration.

OPEN 4/3/2006 Ward Seguin

4 NSTEP Team 
Member Call

Propose individual members  to serve on the five 
START teams (waiting for Dennis to tell us how to 
respond)

OPEN Percy Thomas Dennis McCarthy

5 RC Writing 
Committee

Nominee required for Research Council Writing 
committee OPEN Paul Hirshberg George Smith

6 CASA NOSA Updates

All Goal Program Managers will need to identify and 
focus on all three of these areas: data/information 
management systems, observing systems, and 
observational requirements.

OPEN Rob Mairs Program Managers

7 W&W Transition 
Team Formation

Form transition teams one month before first 
transition team status reports due (Action # 8) OPEN 5/9/2006 Mary Glacken Ward Seguin

8 First Transition Team 
Reports Transition project quad charts due to PPI OPEN 6/6/2006 Mary Glacken Ward Seguin

9 Transition Plans Transition plans due to PPI OPEN 9/30/2006 Mary Glacken Ward Seguin

Action Number Title Kansas City Off-site Actions Status Due Date Requestor Responsible 
Person(s) Responsible Person(s)

1 PPBES Assessment
Request PPI to conduct an assessment of how 
successful initiatives/proposed changes submitted as 
part of the PPBES cycle have been.

Open
3/31/2006 -
Report on 
progress

WW Program 
Managers George Smith

2 Participation in 
Legislative Briefings

Managers participate and /or brief both senior NOAA 
officials and Congressional staffers.  Allow this to 
happen during the budget formulation process.

Open
3/31/2006 -
Report on 
progress

WW Program 
Managers George Smith

3 Goal Level Quarterly 
Briefings Investigate the feasibility of Goal Level quarterly 

briefings on the annual operating plans.

Open
3/31/2006 -
Report on 
progress

WW Program 
Managers George Smith

4
Quarterly Meeting of 

Program 
Coordinators Arrange quarterly meeting of the Program Managers

Open
3/31/2006 -
Report on 
progress

WW Program 
Managers Ward Seguin

5 Goal/Subgoal 
Coordination Facilitate Goal/ Subgoal Coordination

Open
3/31/2006 -
Report on 
progress

WW Program 
Managers George Smith
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6 Staffing Issues Establish a process to form and staff W&W teams to 
address major issues

In 
Process

3/31/2006 -
Report on 
progress

WW Program 
Managers Ward Seguin

PDM Actions

1 WW 6 EC 2
Expand Gulf of 

Mexico Mercury Plan 
with Ecosystems

Ecosystems, in coordination with W&W, expand "An 
Integrated Plan of Operations: Mercury 
Contamination in the Gulf of Mexico" to inform DoC 
and OMB of issues.

OPEN PDM Steve Fine

2 EC 10 IOCM Plan 
Development

Ecosystems, In collaboration with other Mission goals 
and Fleet Services, develop plan for Integrated 
Ocean and Coastal Mapping (IOCM).

OPEN PDM Paul Scholz

3 CL 2 USDP Establishment Climate, is to establish the US Drought Portal using 
products from NIDIS. OPEN PDM Gary Carter

4 CL 3 Moisture Sensor 
Deployment Climate, is to deploy Soil Moisture Sensors on all 114 

CONUS Climate Reference Network Sites by FY12.
OPEN PDM Gary Carter

5 CL 4 NOAA NIDIS Team Climate, is to examine feasibity of establishing NIDIS 
Team in FY06

OPEN PDM Gary Carter

6 WW 11 CL 6 CT 3 STI Investment in 
MADIS

W&W, in coordination with Climate and C&T, 
leverage STI investment in Meteorological Data 
Ingest System's (MADIS) transition to operations.

OPEN 4/7/2006 PDM Marty Ralph/Dennis 
McCarthy AQ,EMP, HYD

7 WW 1 ISOS Plan 
Development

W&W, In coordination with other Mission Goals, 
develop plan to for NOAA's Integrated Surface 
Observing Systems (ISOS) for use in FY09 process.  
Linked with WW-11 and WW-2

OPEN PDM George Smith

8 WW 2 NERON Project 
Definition

W&W, provide additional definition for the NOAA 
Environmental Real Time Observation Network 
(NERON) Project consistent with ISOS.  Linked to 
WW-1

OPEN PDM George Smith

9 WW 3 SAT 1
GLM 

Recommendation as 
GOES Requirement

W&W, will re-examine the lightning detection 
requirements the FY09 process.  Provide 
recommendation for retaining of deleting GLM  
(Geostationary Lightning Mapper) as a GOES 
requirement.  Link to WW-9 and SAT-1

OPEN PDM Frank Kelly

10 WW 4 Reduced Scale Fire 
Weather Model

W&W, will partner with NIST and other Wildland Fire 
community members to implement a reduced scale 
fire weather model using NOAA infrastructure to 
deliver product on scene.

OPEN PDM Dennis McCarthy

11 WW 5 Space Weather 
Assessment

W&W, will assess NOAA's operational requirement 
for space weather services and feasibility of BAA 
proposals to sustain current space weather products 
and services.

OPEN PDM Ron Zwickl
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12 WW 7

Eliminate Redundant 
Radiosondes and 

Water Vapor Sensors 
Capabilities

W&W, will eliminate redundant capability from 
radiosondes and water vapor sensors by eliminating 
unnecessary radiosonde launches.  By the end of 
FY07 evaluate how models respond to water vapor 
derived data, implications of forecasters using differnt 
data source and reaction of US weather enterprise; 
and use evaluation to develop implementation plan.  
Linked to WW-8

OPEN PDM
Dennis 

McCarthy/Fred 
Toepfer

13 WW 8 CT 2 Identify Savings from 
Sensor Elimination

W&W, in coordination with C&T, will develop plan to 
apply savings from redundant capability elimination in 
WW-7.

OPEN PDM
Dennis 

McCarthy/Fred 
Toepfer

14 WW 9

Determine 
Subsystem 

Requirements for 
IOOS

W&W, will collaborate with other Goals to determine 
requirements for the three Integrated Ocean 
Observing System (IOOS) subsystems (observation, 
modeling and analysis and data management and 
communications (DMAC)) including requirements for 
satellites.  Link to WW-3

OPEN PDM Paul Scholz

15 WW 10

Tri Agency 
Atmospheric 

Workshop Results 
Incorporation

W&W, will incorporate the results of the Tri-Agency 
Atmospheric Workshop and any subsequent 
agreements in the FY09 process.

OPEN PDM Fred Toepfer

16 WW 12
Local Forecast and 

Warnings 
Restructure

W&W, in coordination with NWS, will develop 
alternatives and provide recommendations on LFW 
restructuring consistent with existing NWS regions.

OPEN PDM Dennis McCarthy

17 WW 13 FLT 8 Katrina 
Supplemental Funds

W&W, will fund operation and maintenance of 
various items under emergency supplimental funding. 
Assess implications on this on W&W portfolios.

OPEN PDM Don Jiron

18 SAT 1 WW 3

Incorporate IRT 
NOSC Review 

Results in FY09 
Process

Satellites, will incorporate results of Independent 
Review Team's (IRT) follow up to NOAA Observing 
Systems Council (NOSC) review of GOES-R 
Requirements in FY09 process

OPEN PDM Frank Kelly

19 SAT 3

Do Not Fund 
Integration of 

LANDSAT Sensors 
on NPOESS 

Satellites

Satellites, will not fund integration of LANDSAT 
sensors on NPOESS satellites and work with Federal 
partners to ensure LANDSAT data continuity.  Any 
implications for W&W?

OPEN PDM Fred Toepfer

20 FLT 8 WW 13
O&M for P-3 Aircraft 

Purchased under 
Katrina Funds

Fleet Services, will include O&M funding for FY08 for 
any P-3 aircraft procured under emergency Katrina 
funding.  Link to WW-13

OPEN PDM Marty Ralph/Jim 
Meagher

21 FLT 11
Sea and Flight Hours 
Usage Performance 

Goals

Fleet Services, in colaboration with other Mission 
goals, will develop performance measures to 
measure efficiency of NOAA Days at Sea and Flight 
Hours usage.  We should pull something together 

OPEN PDM Marty Ralph/Jim 
Meagher/Gary Carter
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22 PS 4 "One NOAA" Web 
Page

Program Support, will develop alternatives with 
activities, costs and schedules for consolidating and 
organizing NOAA's Web assets to support the "One 
NOAA" concept and improve delivery of products, 
services and information.  Look at LFW and STI 
pieces of AWIPS.

OPEN PDM Marty Ralph

23 LDR 1
Finalize Incident 

Management 
CONOPS

Leadership, in coordination with Emergency 
Response program and PA&E, will finalize the 
Incident Management CONOPS.  Should be link with 
LFW (emergency response)

OPEN PDM Dennis McCarthy

24 NWS 1 Shut Down Space 
Weather 

NWS, using NWS Instruction 1-1002, termination of 
NWS Info Services Procedures, notify Space 
Weather customers of loss of service.

OPEN PDM Ron Zwickl

25 TRN 1

Research to 
Applications 

Transition ID and 
Evaluate

Transition Board, in coordination with all goals, will 
develop a plan to identify and evaluate candidates for 
transition of research to applications and ensure 
effective transitioning of critical capabilities.

OPEN PDM Ward

26 OFCM 1
Meteorological Data 

Coordination

OFCM, will review Federal Meteorological data 
assimilation and data management  requirements 
and provide results to appropriate goals - W&W will 
get copy of the report.

OPEN PDM Steve Schofield

Closed Actions
Stakeholders Input to 

FY09 AGM
LOs, GTs, and FACA Committees provide 
stakeholder input summaries to PPI CLOSED 2/23/2006 Program Managers Program Managers

Cooperative Institute 
for the Gulf of 

Mexico Designate Goal Team representative to committee.
CLOSED TBD George Smith George Smith

AGM Goal Team and 
Line Office 
Workshop

Working session to review corporate priorities with 
PPI.  GT Leads present 15 minute views on priorities.

CLOSED 2/28/2006  C PMs and LOs 
(George Smith) PMs and LOs (George Smith)

FY08 Process 
Review Inputs Due

Submit challenges and successes from the FY 08 
process with recommendations for the FY 09 process 
for discussion at the review.  

CLOSED 3/3/2006 Kevin Amos Ward Seguin Ward Seguin

NPOESS Review Provide nominees to support for an NPOESS overrun 
review CLOSED 3/3/2006 Mike Mignogno George Smith George Smith

POP Concurrence 
Memo

Goal Team Leads are to send an email to PPI 
acknowledging concurrence with the POP OPEN 3/8/2006 Paul Doremus George Smith
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Stakeholder 
Comments

NOAA is seeking input on priorities for its next five-
year planning cycle.  The agency is collecting views 
on emerging programmatic and managerial trends 
and alternative solutions. 

OPEN 3/9/2006 Steve Schofield

FY08 Process 
Review

This review will present challenges and successes 
from the FY 08 programming process and provide 
recommendations for improvement for the FY 09 
programming process. 

OPEN 3/13/2006 Kevin Amos George Smith

Performance 
Measures Define W&W Performance Measures

OPEN 3/15/2006
Performance 

Measures 
Working Group

Ward Seguin

CASA NOSA 
Participants Nominees to help PPI refine CASA NOA Software OPEN 3/24/2006 Rob Mairs Alan Leonardi  and 

Rich Lataitis
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